

Appendix C: PNA project plan

	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Stage 1: Project Planning and Governance <ul style="list-style-type: none"> Stakeholders identified First Steering Group meeting conducted Project Plan, Communications Plan and Terms of Reference agreed PNA localities agreed Questionnaire templates shared and agreed 													
Stage 2: Research and analysis <ul style="list-style-type: none"> Collation of data from NHSE&I, PH, LPC and other providers of services Listing and mapping of services and facilities with the borough Collation of information regarding housing and new care home developments Equalities Impact Assessment Electronic, distribution and collation Analysis of questionnaire responses Steering Group meeting two Draft update for HWB 													
Stage 3: PNA development <ul style="list-style-type: none"> Triangulation, review and analysis of all data and information collated to identify gaps in services based on current and future population needs Develop Consultation Plan Draft PNA Engagement for consultation Steering Group meeting three Draft update for HWB 													
Stage 4: Consultation and final draft production <ul style="list-style-type: none"> Coordination and management of consultation Analysis of consultation responses Production of consultation findings report Draft final PNA for approval Steering Group meeting four Minutes to meetings Edit and finalise final PNA 2022 													

• Draft update for HWB													
------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--